
Armistead Boothe Park Playground Renovation 
Construction Update at a Glance:                       Date:          06.11.2014 
 
The following provides an overview of major tasks undertaken by the project General Contractor. Future Scheduling 
Week and Work Anticipated Items are subject to change in response to construction activities, weather and project 
conditions. 
 
Week Work  Anticipated:                                                    
 
07.07.2014 not available 
 
06.30.2014 not available 
 
06.23.2014 not available 
 
06.16.2014 not available 
 
06.09.2014 Prep courts for asphalt, install asphalt crack repair, install asphalt overlay on courts, continue trail base 

installation.  Finish rubber playground surfacing. 
 
06.02.2014 Install rubber playground surfacing, continue trail base and water fountain installation.  Continue 

installing site furnishing pads. 
 
05.26.2014 Install gravel subbase at Playground #2, set new tops on storm inlets, continue trail base and irrigation 

sleeving, begin installation of water fountain.  Continue installing site furnishing pads. 
 
05.19.2014 All parking curbs poured, install irrigation sleeving, continue installation of gravel subbase at playground 

#1.  Complete lighting and turn pole lights on. Continue playground equipment installation.  
 
05.12.2014 Continue playground equipment installation, pour parking lot island curbing.  Install light poles. Rain 

date on May 16. 
 
05.05.2014 Continue installation of trail subbase, set basketball posts.  Continue play equipment installation at 

playground #1.  Continue light pole wiring and conduit.  Begin pouring concrete  light pole footings.  
Continue forming park lot island curbing. 

 
04.28.2014 Install light pole electrical conduit.  Continue installation of trail subbase.  Continue forming parking lot 

islands. Begin play equipment installation at playground #1. Rain date on April 29 and 30. 
   
04.21.2014 Continue trail demolition, excavation and subbase installation.  Begin forming curbing on parking lot 

islands. 
 
04.14.2014 Complete formwork and pour playground #2 curb.  Complete drainage system on playground #2. Begin 

laying down trail subbase. 
 
04.07.2014 Pour and backfill ballcourt retaining wall.  Finish forming and pour playground #1 curb.  Complete 

installation of playground #1 drain system.  Start excavation and formwork of playground #2 and install 
drain system.  Remove existing asphalt paths and begin excavation of new paths. 

 
03.31.2014 Finish formwork for the ballcourt retaining wall. Begin excavation of drainage system in playground #1.  

Remove hazardous trees north of tennis court. 
 



03.24.2014 Continue tree protection installation.  Complete tree root pruning.  Begin excavation and formwork  for 
ballcourt retaining wall.  Removal concrete walk.  Stake grades and site layout. Limited work on 3.25 and 
no work on 3.26 due to inclement weather. 

 
03.17.2014 Continue safety fence and construction entrance installation, install tree protection.  Begin demolition- 

to include tree removal on the west side of the park, play equipment, furniture, and light poles.  No 
work on 3.18 due to inclement weather.  

 
03.10.2014 Site mobilization, utility marking and stakeout.  Install inlet protection, safety fence, and construction 

entrance. 
# # # 


